

شماره: 410-05-NT-PK-L-0089

تاریخ: ۱۴۰۵/۰۴/۰۲

صفحه: ۱

پیوست: دارد

مدیریت محترم پروژه نیروگاه خورشیدی ۲۰ مگاواتی زارچ یزد

جناب آقای مهندس دبیری

موضوع: اعلام مدارک Deemed as Approved

با سلام و احترام،

احتراماً، پیرو نامه شماره 410-05-NT-PK-L-0068 مورخ ۱۴۰۵/۰۳/۱۹ و همچنین عطف به بند ۳ صورتجلسه شماره 410-05-MOM-T-0013 مورخ ۱۴۰۵/۰۳/۱۶، لیست مدارک بررسی نشده و تاخیر یافته از جانب آن کارفرمای محترم (به پیوست) به عنوان Deemed as Approved در نظر گرفته شده و سایر مدارک مهندسی بر این اساس تولید خواهد شد.

مراتب جهت استحضار به حضورتان ایفاد می گردد. خواهشمند است نسبت به ادامه روند امور مهندسی، ارائه طریق فرمائید.

با تشکر

حسام کازری

مدیر عامل

لیست مدارک پاسخ داده نشده از سوی کارفرما
تاریخ گزارش 1405/04/02

No	Document Number	Description	Discipline	Status	Hold By	Delay	Last Status			
							Input Trans No.	Date of Receive	status	Rev
1	410-BE-EL-SPC-0006	LV Cable Technical Specification	Electrical	IFC	PK	15	127	2026-06-08	IFC	00
2	410-BE-EL-SPC-0007	MV Cable Technical Specification	Electrical	IFC	PK	15	128	2026-06-08	IFC	00
3	410-DE-EL-DRW-0036	Electrical Cable Route and Section	Electrical	IFC	PK	8	151	2026-06-15	IFC	00
4	410-DE-EL-CAL-0038	Earthing System Calculation	Electrical	IFA	PK	9	148	2026-06-14	IFA	01
5	410-DE-EL-MTO-0042	Earthing and Lightning Protection MTO	Electrical	IFI	PK	8	150	2026-06-15	IFI	00
6	410-BE-EL-DSH-0147	Inverter Datasheet	Electrical	IFC	PK	8	152	2026-06-15	IFC	00
7	410-DE-CV-DRW-0101	Landscaping Layout	Civil	IFC	PK	12	142	2026-06-11	IFC	00
8	410-DE-QA-REP-0079	Weather Station Installation Manual & Operation & Maintenance	Quality	IFC	PK	15	130	2026-06-08	IFC	00
9	410-BE-TL-DSH-0161	CCTV and NVR Datasheet	Telecom	IFC	PK	13	141	2026-06-10	IFC	00
10	410-DE-TL-MRE-0178	Material Requisition for Telecommunication and Monitoring Cable	Telecom	IFC	PK	8	178	2026-06-15	IFC	00
11	410-BE-ME-SPC-0017	HVAC Technical Specification	Mechanical	IFC	PK	14	138	2026-06-09	IFC	00
12	410-DE-ME-CAL-0066	HVAC Equipment Calculation	Mechanical	IFC	PK	14	137	2026-06-09	IFC	00
13	410-DE-ME-DRW-0198	HVAC Equipment Layout for Switchgear Building	Mechanical	IFC	PK	14	136	2026-06-09	IFC	00
14	410-DE-ME-DRW-0199	HVAC Equipment Layout for Control Building	Mechanical	IFC	PK	14	134	2026-06-09	IFC	00
15	410-DE-ME-DRW-0200	HVAC Equipment Layout for Guard Building	Mechanical	IFC	PK	14	135	2026-06-09	IFC	00
16	410-DE-ME-MTO-0068	HVAC and Piping System MTO	Mechanical	IFC	PK	13	140	2026-06-10	IFC	00
17	410-DE-ME-DRW-0095	Mechanical Drawing (Water Supply and Sewage Systems)	Mechanical	IFC	PK	12	144	2026-06-11	IFC	00
18	410-BE-ME-DSH-0162	HVAC Datasheet	Mechanical	IFC	PK	14	139	2026-06-09	IFC	00
19	410-BE-ME-MRE-0184	Material Requisition for Water Tank	Mechanical	IFC	PK	15	131	2026-06-08	IFC	00
20	410-DE-SF-DRW-0071	Fire Alarm System Layout and Block Diagram	Safety	IFC	PK	7	154	2026-06-16	IFC	00
21	410-DE-SF-MTO-0072	Fire and Safety and F & G System MTO	Safety	IFI	PK	7	155	2026-06-16	IFI	00
22	410-DE-SF-MRE-0181	Material Requisition for Fire Alarm System	Safety	IFC	PK	14	133	2026-06-09	IFC	00
23	410-DE-SF-MRE-0182	Material Requisition for Fire Fighting Equipment Arrangement	Safety	IFC	PK	14	132	2026-06-09	IFC	00
24	410-DE-CV-REP-0088	Geotechnical Test Report	Civil	CM	PK	14	Reply Sheet	2026-04-27	IFI	00
25	410-DE-TL-DRW-0054	CCTV System Block Diagram	Telecom	CM	PK	9	Reply Sheet	2026-05-25	IFC	00