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1 410-BE-EL-SPC-0004 DC Connection (MC4) Technical Specification Electrical IFA PK 9 22 2026-04-19 IFA 01

2 410-BE-EL-SPC-0005 DC Cable Technical Specification Electrical IFA PK 9 24 2026-04-19 IFA 01

3 410-BE-EL-DSH-0147 Inverter Datasheet Electrical IFC PK 106 Email 2026-01-12 IFC 00

4 410-BE-EL-DSH-0149 DC Connection (MC4) Datasheet Electrical IFC PK 9 21 2026-04-19 IFC 00

5 410-BE-EL-DSH-0150 DC Cable Datasheet Electrical IFC PK 9 23 2026-04-19 IFC 00

6 410-BE-EL-DSH-0154 Earthing and Lightning Datasheet Electrical IFC PK 85 Email 2026-02-02 IFC 00

7 410-DE-QA-REP-0073 Solar Panel Installation Manual & Operation & Maintenance Quality IFI PK 85 2 2026-02-02 IFI 00

8 410-DE-PM-LST-0084 Master Document List Project Management IFA PK 17 19 2026-04-11 IFA 05

9 410-DE-PM-REP-0138 Monthly Report 410-M-001 Project Management IFI PK 63 7 2026-02-24 IFI 00

10 410-DE-PM-REP-0140 Monthly Report 410-M-003 Project Management IFI PK 5 28 2026-04-23 IFI 00

11 410-BE-EL-DRW-0020 General Single Line Diagram (GSLD) Electrical AN NT 69 17 2026-02-17 IFA 01 2026-04-19

12 410-BE-EL-REP-0023 PVSYST Report Electrical AN NT 69 2 2026-02-16 IFA 01 2026-04-18

Delay

Last Status

ليست مدارک پاسخ داده نشده از سوی کارفرما
تاريخ گزارش 1405/02/08

No Document Number Description Discipline Status Hold By


