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Last Status
No Document Number Description Discipline Status | Hold By | Delay Date of
Input Trans No. Receive status | Rev
1 410-BE-EL-DSH-0147 Inverter Datasheet Electrical FA PK 124 Email 2026-01-12 IFC 00
2 410-DE-CV-REP-0088 Geotechnical Test Report Civil FI PK 19 33 2026-04-27 IFI 00
3 410-DE-CV-REP-0089 Ramming and Pull-Out Test Report Civil FI PK 19 34 2026-04-27 IFI 00
4 410-DE-CV-DRW-0104 Site Grading and Leveling Civil FA PK 19 32 2026-04-27 IFA 01
5 410-DE-CV-DRW-0105 Drainage For Insite of Plant & Implementation Detail Drawing Civil FA PK 18 38 2026-04-28 IFC 01
6 410-DE-CV-DRW-0106 Flood Managmant For Outsite of Plant & Implementation Detail Drawing Civil FA PK 18 40 2026-04-28 IFC 01
7 410-DE-CV-DRW-0107 Internal Road Layout & Implementation Detail Drawing Civil FA PK 18 36 2026-04-28 IFA 01
8 410-DE-CV-CAL-0109 MYV Station Foundation Calculation Civil FA PK 5 67 2026-05-11 IFC 00
9 410-DE-CV-DRW-0110 MV Station Foundation Drawings Civil FA PK 5 68 2026-05-11 IFC 00
10 410-DE-CV-CAL-0130 System Drainage Calculation Civil FA PK 19 31 2026-04-27 IFC 00
11 410-BE-EL-DRW-0020 General Single Line Diagram (GSLD) Electrical AN PK 22 Reply Sheet 2026-04-19 IFA 01
12 410-BE-EL-REP-0023 PVSYST Report Electrical AN PK 23 Reply Sheet 2026-04-18 IFA 01
13 410-DE-CV-MTO-0103 Fence MTO Civil AN PK 14 Reply Sheet 2026-04-27 IFI 02
14 410-DE-CV-CAL-0137 Calculation for Fence Civil AN PK 14 Reply Sheet 2026-04-27 IFA 03
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