
 به نام خدا 

 

 

 

    مگاواتی زارچ یزد20خورشیدی پروژه نیروگاه مدیریت محترم 

 دبیری جناب آقای مهندس 

 

 

 ی پاسخ مدارک ارسال ی ریگ یموضوع: پ

 

 سلام  با

از پنج روز از زمان    ش یمحترم، با وجود گذشت ب   ی عطف به ارسال مدارک مربوطه به آن کارفرما  احتراماً،

 .است ده ینگرد افت یو اعلام نظر در  یدر خصوص بررس  یمدارک، تاکنون پاسخ   لیتحو

شرکت    ن یمحترم به ا  ی و نظر آن کارفرما  یبررس   جه یدر اسرع وقت نت   د ییخواهشمند است دستور فرما  لذا

 .فراهم شود طراحی اعلام گردد تا امکان ادامه روند امور 

 

 .میسپاسگزار یو مساعدت جنابعال یاز همکار شیشاپیپ

 

 

 

 با احترام                                                                                               

 مدیر پروژه                                                                                                  

 

 

 NT-PK-L-0066-05-410شماره: 

 16/03/1405: خیتار

 1از  1: صفحه 

 دارد : وست یپ



Input Trans No.
Date of 
Receive

status Rev

1 410-BE-EL-DRW-0021 General Layout Electrical AFC PK 33 47 2026-05-04 AFC 04

2 410-DE-EL-CAL-0022 PV System Calculation Study (String Size, Optimum Tilt and Pitch) Electrical IFC PK 12 89 2026-05-25 IFC 00

3 410-DE-EL-CAL-0028 DC Cable Calculation Electrical IFA PK 14 80 2026-05-23 IFA 01

4 410-DE-EL-MTO-0032 LV Cable List, Labeling Code and MTO Electrical IFI PK 19 78 2026-05-18 IFI 02

5 410-DE-EL-CAL-0033 MV Cable Calculations Electrical IFA PK 26 65 2026-05-11 IFA 02

6 410-DE-EL-CAL-0040 Lightning Protection Calculation Electrical IFA PK 6 107 2026-05-31 IFA 01

7 410-DE-EL-DRW-0045 MV Switchgear Logic Diagram Electrical IFC PK 12 88 2026-05-25 IFC 00

8 410-DE-EL-REP-0046 Trip Table Electrical IFC PK 7 103 2026-05-30 IFC 00

9 410-BE-EL-DSH-0147 Inverter Datasheet Electrical IFC PK 145 Email 2026-01-12 IFC 00

10 410-BE-EL-DSH-0151 LV Cable Datasheet Electrical IFC PK 7 105 2026-05-30 IFC 00

11 410-BE-EL-DSH-0152 MV Cable Datasheet Electrical IFC PK 7 104 2026-05-30 IFC 00

12 410-DE-CV-DRW-0194 Control Building Architectural Detail drawing Civil IFA PK 17 79 2026-05-20 IFA 01

13 410-DE-CV-DRW-0195 Guard Building Architectural Detail drawing Civil IFA PK 12 84 2026-05-25 IFA 01

14 410-DE-CV-DRW-0104 Site Grading and Leveling Civil IFA PK 40 32 2026-04-27 IFA 01

15 410-DE-CV-DRW-0105 Drainage For Insite of Plant & Implementation Detail Drawing Civil IFC PK 39 38 2026-04-28 IFC 01

16 410-DE-CV-DRW-0106
Flood Managmant For Outsite of Plant & Implementation Detail 

Drawing
Civil IFC PK 39 40 2026-04-28 IFC 01

17 410-DE-CV-DRW-0107 Internal Road Layout & Implementation Detail Drawing Civil IFA PK 39 36 2026-04-28 IFA 01

18 410-DE-CV-DRW-0110 MV Station Foundation Drawings Civil IFA PK 7 97 2026-05-30 IFA 01

19 410-DE-CV-CAL-0130 System Drainage Calculation Civil IFC PK 40 31 2026-04-27 IFC 00

20 410-DE-QA-REP-0073 Solar Panel Installation Manual & Operation & Maintenance Quality IFI PK 12 86 2026-05-25 IFI 00

21 410-DE-QA-REP-0074 Inverter Installation Manual & Operation & Maintenance Quality IFC PK 14 81 2026-05-23 IFC 00

22 410-DE-QA-REP-0075 MV Station Installation Manual & Operation & Maintenance Quality IFI PK 19 74 2026-05-18 IFI 00

23 410-BE-TL-SPC-0010 Monitoring System Technical Specification Telecom IFA PK 7 99 2026-05-30 IFA 01

24 410-BE-TL-SPC-0012 Weather Station Technical Specification Telecom IFA PK 7 95 2026-05-30 IFA 01

25 410-DE-TL-DRW-0054 CCTV System Block Diagram Telecom IFC PK 12 83 2026-05-25 IFC 00

26 410-DE-TL-DRW-0056 CCTV Pole Detail Drawing, Switchboard, CAFU Details Telecom IFC PK 12 87 2026-05-25 IFC 00

27 410-DE-TL-LST-0063 SCADA System I/O List Telecom IFC PK 11 90 2026-05-26 IFC 00
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28 410-DE-TL-DRW-0064 Monitoring System Overall Diagram Telecom IFC PK 7 98 2026-05-30 IFC 00

29 410-DE-TL-MTO-0065 Telecommunication and Monitoring System MTO Telecom IFI PK 7 102 2026-05-30 IFI 00

30 410-BE-TL-DSH-0158 Monitoring System Datasheet Telecom IFA PK 7 101 2026-05-30 IFA 01

31 410-BE-TL-DSH-0159 Data Logger Datasheet Telecom IFC PK 7 96 2026-05-30 IFC 00

32 410-BE-TL-DSH-0160 Weather Station Datasheet Telecom IFC PK 7 100 2026-05-30 IFC 00

33 410-BE-ME-SPC-0018 Piping Material, Plumbing Fittings, Pumps Technical Specification Mechanical IFC PK 7 94 2026-05-30 IFC 00

34 410-DE-ME-SPC-0096 Septic Tank Technical Specification Mechanical IFC PK 19 75 2026-05-18 IFC 00

35 410-BE-ME-DSH-0163 Piping Material, Plumbing Fittings, Pumps Datasheet Mechanical IFC PK 11 91 2026-05-26 IFC 00

36 410-BE-ME-DSH-0164 Septic Tank Datasheet Mechanical IFC PK 19 76 2026-05-18 IFC 00

37 410-BE-ME-DSH-0165 Water Tank Datasheet Mechanical IFC PK 11 92 2026-05-26 IFC 00

38 410-BE-SF-SPC-0019 Fire Alarm System Technical Specification Safety IFC PK 25 69 2026-05-12 IFC 00

39 410-DE-SF-DRW-0069 Fire Fighting Equipment Arrangement of MV Switchgear Buildings Safety IFC PK 6 106 2026-05-31 IFC 00

40 410-DE-SF-DRW-0070 Outdoor Fire Fighting Equipment & Shelter Arrangement Safety IFC PK 19 77 2026-05-18 IFC 00

41 410-DE-PM-CAF-0086 Cash Flow
Project 

Management
IFA PK 13 82 2026-05-24 IFA 02

42 410-DE-PM-REP-0141 Monthly Report 410-M-004
Project 

Management
IFI PK 11 گزارش هفتگی ١٢ 2026-05-26 IFI 00

43 410-BE-EL-SPC-0008 MV Switchgear (CT, PT, Relay) Technical Specification Electrical AN PK 26 Reply Sheet 2026-05-11

44 410-BE-EL-DRW-0020 General Single Line Diagram (GSLD) Electrical AN PK 48 Reply Sheet 2026-04-19

45 410-BE-EL-REP-0023 PVSYST Report Electrical AN PK 49 Reply Sheet 2026-04-18

46 410-BE-EL-MTO-0025 Solar Module, Connector, Inverter and MV station MTO Electrical AN PK 12 Reply Sheet 2026-05-25

47 410-DE-EL-DRW-0026 Strings Connection Diagram & Inverter Arrangement (DC Side) Electrical AN PK 14 Reply Sheet 2026-05-23

48 410-DE-EL-DRW-0027 Module & Table Arrangement (DC Side) Electrical AN PK 14 Reply Sheet 2026-05-23

49 410-DE-EL-REP-0082 Special Tools Electrical CM PK 7 Reply Sheet 2026-05-30

50 410-BE-EL-DSH-0148 MV Station Datasheet Electrical AN PK 14 Reply Sheet 2026-05-23

51 410-DE-CV-REP-0090 Hydrology Study Report Civil CM PK 12 Reply Sheet 2026-05-25

52 410-DE-CV-MTO-0103 Fence MTO Civil AN PK 40 Reply Sheet 2026-04-27

53 410-DE-CV-CAL-0137 Calculation for Fence Civil AN PK 40 Reply Sheet 2026-04-27
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